
	<b>(b)</b>	Nombre	Duracion	Inicio	Terminado
1		1. Definición del proyecto	7 days	25/08/25, 08:00	3/09/25, 08:00
2	Ö	1.1. Definir ideal de proyecto	2 days	25/08/25, 08:00	26/08/25, 17:00
3	Ö	1.2. Confirmar acceso a cliente	2 days	26/08/25, 08:00	27/08/25, 17:00
4	Ö	1.3 Socializar trabajo con el cliente	1 day	1/09/25, 08:00	1/09/25, 17:00
5	Ö	1.4. Elaboración Tema Inicial	0 days	3/09/25, 08:00	3/09/25, 08:00
6	Ö	2. Análisis de requisitos	16 days	5/09/25, 08:00	26/09/25, 17:00
7	Ö	2.1. Recopilación de requisitos	3 days	5/09/25, 08:00	9/09/25, 17:00
8	Ö	2.2. Análisis de requisitos	2 days	25/09/25, 08:00	26/09/25, 17:00
9	Ö	2.3. Elaboración Informe Inicial	3 days	18/09/25, 08:00	22/09/25, 17:00
10	Ö	2.4. Validación de requisitos	4 days	15/09/25, 08:00	18/09/25, 17:00
11	Ö	2.5. Informe Análisis de requisitos	5 days	18/09/25, 08:00	24/09/25, 17:00
12	Ö	4. Diseño de componentes	12 days	22/09/25, 08:00	7/10/25, 17:00
13		4.1. Diseño Entidad Relación	2 days	6/10/25, 08:00	7/10/25, 17:00
14	Ö	4.2. Diseño Patrón de Software	4 days	22/09/25, 08:00	25/09/25, 17:00
15	Ö	4.3. Presentación informe diseño	2 days	24/09/25, 08:00	25/09/25, 17:00
16	Ö	5. Implementación	24 days	24/09/25, 08:00	27/10/25, 17:00
17	Ö	5.1. Backend	5 days	24/09/25, 08:00	30/09/25, 17:00
18	Ö	5.2. Frontend	5 days	21/10/25, 08:00	27/10/25, 17:00
19	Ö	6. Elaboración Informe Final	3 days	18/11/25, 08:00	20/11/25, 17:00
20	Ö	7. Entrega del producto	0 days	24/10/25, 08:00	24/10/25, 08:00

Predecesores	Nombres del Recurso	24 ago. 25	5 31 ago. 25 M J V S D L M M	7 set. 2	25 14 M M J V S D	set. 25	21 set. 25	28 set. 25 S D I M M J V
		VIOIDIEIMI			VI   IVI   0   V   0   D			
2			_					
2		_	¥	3/09				
			•	3/0)				
4								
8						<b>→</b>		
10								
11							<b>X</b>	
13							<u> </u>	
14								
17								



7 dic. 25 D L M M J V S								dio	c. 2	5			
D	L	М	М	J	٧	S	D	L	М	М	J	V	S
				Gr	upc	00 -	- pa	agir	na4				